



Meetings and Major Milestones Schedule

(Prepared June 4, 2015; Last Updated 9/30/16; Subject to Further Change as Process Evolves)

Consultant Prepares First Draft of Conditions and Issues Volume of Plan: *June 2015*

Intergovernmental Planning Committee (IPC) Meeting #1: *June 24, 2015*

- Share purpose and process for Comprehensive Plan update
- Recommend public participation plan (forward to Town/Village Boards for approval)
- Review draft Conditions and Issues volume
- Discuss potential vision, themes, directions, and challenges for plan
- Select locations of “targeted investment areas” Two downtowns, SPH Wellspring Campus, 12/PF/Airport Area, Prairie du Sac West Neighborhood, and Highway 12 Corridor west of Sauk City

Joint Local Staff and Planning and Engineering Consultant Meeting #1: *August 3, 2015*

- Discuss potential vision, themes, policy directions, and challenges for plan
- Review transportation, utility, and storm water matters to address
- Discuss opportunities within selected “targeted investment areas”
- Discuss any desired public involvement per public participation plan

Consultant Prepares Second Draft of Conditions and Issues Volume of Plan: *August-Sept 2015*

Consultant Identifies Preliminary Vision, Opportunities, and Policy Options for Plan: *Aug-Sept*

IPC Meeting #2: *September 28, 2015*

- Review draft “targeted investment areas” maps/materials and Future Land Use map
- Review and advise on other initiatives to include and advance within Plan
- Direct any desired public involvement per public participation plan

Chamber of Commerce Economic Development Committee Meeting: *October 8, 2015*

Consultant Prepares First ½ of Vision and Directions Volume of Plan: *January 2016*



IPC Meeting #3: *February 24, 2016*

- Review and advise changes to first ½ of Vision and Directions volume

Consultant Prepares Second ½ of Vision and Directions Volume of Plan: *May 2016*

IPC Meeting #4: *June 8, 2016*

- Review and advise changes to second ½ of Vision and Directions volume
- Prepare for community presentation and input meeting

Consultant Prepares Second Draft of Vision and Directions Volume of Plan: *August 2016*

Community Presentation and Input Meeting: *October 19, 2016, 6 p.m., Sauk City Village Hall*

IPC Meeting #5: *October 19, 2016 (combined with community presentation)*

- Invite adjoining towns and county to attend and provide input
- Review community input on draft Comprehensive Plan
- Advise changes and endorse draft Plan for local government adoption

Consultant Prepares Third Drafts of Both Volumes of Plan: *November 2016*

Village and Town Plan Commission Meetings: *by January 2017*

- Recommend Comprehensive Plan for Village/Town Board adoption (via resolutions)

Joint Villages/Town Board Public Hearing on Comprehensive Plan: *February 2017*

- Hold public hearing on recommended Comprehensive Plan
- Boards adopt Comprehensive Plan (via Board ordinances)

Consultant Prepares Adopted Versions of Both Volumes of Plan: *March 2017*

- Also, follow distribution requirements under Section 66.1001 of Statutes